

APR 10 1967

FILE No. 2182

OUT

Direction  
des régions  
septentrionales

Department of  
Indian Affairs and  
Northern Development

Northern  
Administration  
Branch

Ministère des  
Affaires indiennes et  
du Nord canadien

ADMINISTRATOR OF THE MACKENZIE

Ottawa 4, April 3, 1967.

Attention: Mr. Gillie

our file/notre dossier  
your file/votre dossier  
date

600-1-5

File  
SUA

Long Range Education Construction Proposal

-- We attach a copy of a revised five-year education construction proposal for your District. This has been formulated on the basis of the original long-range plan and with the most pressing construction requirements in mind. Your comments concerning the proposed scheduling of the projects will be appreciated.

It is of course humanly and financially impossible to meet all needs at virtually the same time and in reviewing the program it should be kept in mind that the construction of each fiscal year represents approximately the maximum which can be undertaken. As a result any additional construction which you might propose in a particular fiscal year should be made on a priority basis and accompanied by the name of the project which you are prepared to postpone.

We are particularly concerned about the first two years of the proposed construction schedule. It is our intention to develop a firm construction program for these first two years which will be changed only if extenuating circumstances arise. In this respect, the recent decision to increase the Pine Point mine operation will necessitate a change in the program which had been planned for the school in that community.

-- From information which you have forwarded recently, we know that the phasing of additions to schools at Fort Resolution, Pelly Bay, Wrigley and Holman may be too far advanced; however, in making revisions to the attached program, you should take into consideration the full utilization of portable classrooms

....2



1867 | 1967

which will become available after new construction is completed at Hay River, Rae and Fort Smith, Inuvik, Aklavik and Coppermine.

In view of the fact that we are over-committed for education construction in the 1967-68 fiscal year by about one million dollars, it is important that the proposed schedule be reviewed as quickly as possible in order that we may determine where we stand financially on this matter over the next two years. We have also been under some pressure from the N.W.T. Council to release a construction schedule showing where and what educational facilities have been planned in the Northwest Territories. We would therefore appreciate your immediate attention in this matter.



D.W. Simpson,  
Chief, Education Division,  
for Director

School and Pupil Residence  
Construction Program

Settlement	1967-68	1968-69	1969-70	1970-71	1971-72	1972-73
<b>1. Hay River</b>	Completion			<u>3 Year Program</u>		
				<u>1st Year</u>	<u>2nd Year</u>	
Classrooms - New Additional	6			2		2
Classrooms - Replacement	6			6		6
Rooms - Special	-			IA/HE/L/G/C		IA/HE/L
Pupil Residences - (Beds)	-			-		-
Staff Housing -	-			2s/1m		2s/1m
<b>2. Fort Providence</b>	Completion			<u>2 Year Program</u>		
				<u>1st Year</u>	<u>Completion</u>	
Classrooms - New Additional	2			1		1
Classrooms - Replacement	-			-		-
Rooms - Special	-			0		0
Pupil Residences - (Beds)	-			-		-
Staff Housing	-			1m		1m
<b>3. Cambridge Bay</b>	<u>2 Year Program</u>		<u>2 Year Program</u>			
	<u>1st Year</u>	<u>Completion</u>	<u>1st Year</u>	<u>Completion</u>	<u>1st Year</u>	<u>Completion</u>
Classrooms - New Additional	4	4	3		3	
Classrooms - Replacement	3	3	-		-	
Rooms - Special	-	-	IA/HE/L/G		IA/HE/L	
Pupil Residences - (Beds)	5-12	5-12	2-12		2-12	
Staff Housing	9s/6m	9s/6m	3s/2m		3s/2m	
<b>4. Coppermine</b>	Completion		<u>2 Year Program</u>			
			<u>1st Year</u>	<u>Completion</u>	<u>1st Year</u>	<u>Completion</u>
Classrooms - New Additional	1		3		3	
Classrooms - Replacement	6		-		-	
Rooms - Special	-		IA/HE/G/L		IA/HE/G/L	
Pupil Residences - (Beds)	-		-		-	
Staff Housing	2m		2s/2m		2s/2m	

Code - C.R. - Classroom  
 G. - Gymnasium  
 D. - Drafting  
 Sc. - Science  
 I.A. - Industrial Arts Shop  
 A/R - Activity Room  
 s. - Single Residence

C. - Commercial  
 H.E. - Home Economics Room  
 (conv.) - conversion  
 A. - Art  
 L. - Library  
 m. - Married Residence

Settlement	1967-68	1968-69	1969-70	1970-71	1971-72	1972-73
<b>5. Morphy</b>						
<u>2 Year Program</u>						
	<u>1st Year</u>	<u>Completion</u>				
Classrooms - New Additional	9	9				
Classrooms - Replacement	6	6				
Rooms - Special	IA/HE/G	IA/HE/G				
Pupil Residences - (Beds)	200	200				
Staff Housing -	9s/6m	9s/6m				
<b>6. Aklavik</b>						
<u>2 Year Program</u>						
	<u>1st Year</u>	<u>Completion</u>				
Classrooms - New Additional	4	4				
Classrooms - Replacement	6	6				
Rooms - Special	HE/IA/G	HE/IA/G				
Pupil Residences - (Beds)	-	-				
Staff Housing -	-	3s/2m				
<b>7. Fort Franklin</b>						
<u>2 Year Program</u>						
	<u>1st Year</u>	<u>Completion</u>				
Classrooms - New Additional	2	2				
Classrooms - Replacement	-	-				
Rooms - Special	6	6				
Pupil Residences - (Beds)	1-12	1-12				
Staff Housing -	-	2s				
<b>8. Fort Good Hope</b>						
	<u>Completion</u>		<u>2 Year Program</u>			
			<u>1st Year</u>	<u>Completion</u>		
Classrooms - New Additional	-		1	1		
Classrooms - Replacement	-		-	-		
Rooms - Special	-		A/R	A/R		
Pupil Residences - (Beds)	3-12		1-12	1-12		
Staff Housing	-		1s	1s		
<b>9. Yellowknife</b>						
<u>3 Year Program</u>						
	<u>2nd Year</u>	<u>Completion</u>				
Classrooms - New Additional	8	8				
Classrooms - Replacement	-	-				
Rooms - Special	IA/2HE/C/L	IA/2HE/C/L				
Pupil Residences - (Beds)	-	-				
Staff Housing -	-	7s/5m				

[200 bed hostel deferred]

Settlement                      1967-68      1968-69      1969-70      1970-71      1971-72      1972-73

3 Year Program  
2nd Year      Completion

10. Inuvik

Classrooms - New Additional	3	3
Classrooms - Replacement	13	13
Rooms - Special	A/HE/IA/G/L/C/2Sc	A/HE/IA/G/L/C/2Sc
Pupil Residences - (Beds)	-	-
Staff Housing -		3s/lm

11. Pine Point

Completion

Completi

Classrooms - New Additional	-	2
Classrooms - Replacement	-	-
Rooms - Special	IA/HE	-
Pupil Residences - (Beds)	-	-
Staff Housing -	1s/lm	2s

12. Fort Smith

Completion

Classrooms - New Additional	6 (conv. from
Classrooms - Replacement	6 hostel)
Rooms - Special	-
Pupil Residences - (Beds)	-
Staff Housing -	4s/2m

13. Fort Simpson

2 Year Program  
1st Year      Completion

Classrooms - New Additional	3	3
Classrooms - Replacement	3	3
Rooms - Special	-	-
Pupil Residences - (Beds)	-	-
Staff Housing -	3s	3s

14. Gjoa Haven

2 Year Program  
1st Year      Completion

Classrooms - New Additional	1	1
Classrooms - Replacement	-	-
Rooms - Special	A/R	A/R
Pupil Residences - (Beds)	-	-
Staff Housing -	1m	1m

Settlement	1967-68	1968-69	1969-70	1970-71	1971-72	1972-73
			<u>2 Year Program</u>			
<b>15. <u>Holman Island</u></b>			<u>1st Year</u>	<u>Completion</u>		
Classrooms - New Additional			3	3		
Classrooms - Replacement			-	-		
Rooms - Special			IA/HE/G	IA/HE/G		
Pupil Residences - (Beds)			3-12	3-12		
Staff Housing -			3s/2m	3s/2m		
			<u>2 Year Program</u>			
<b>16. <u>Spence Bay</u></b>			<u>1st Year</u>	<u>Completion</u>		
Classrooms - New Additional			2	2		
Classrooms - Replacement			-	-		
Rooms - Special			IA/HE/G	IA/HE/G		
Pupil Residences - (Beds)			2-12	2-12		
Staff Housing -			2s/2m	2s/2m		
			<u>2 Year Program</u>			
<b>17. <u>Fort McPherson</u></b>			<u>1st Year</u>	<u>Completion</u>		
Classrooms - New Additional				1	1	
Classrooms - Replacement				5	5	
Rooms - Special				-	-	
Pupil Residences - (Beds)				-	-	
Staff Housing -				1m	1m	
			<u>2 Year Program</u>			
<b>18. <u>Sachs Harbour</u></b>			<u>1st Year</u>	<u>Completion</u>		
Classrooms - New Additional			2	2		
Classrooms - Replacement			-	-		
Rooms - Special			A/R	A/R		
Pupil Residences - (Beds)			-	-		
Staff Housing -			1s/1m	1s/1m		
			<u>2 Year Program</u>			
<b>19. <u>Snowdrift</u></b>					<u>1st Year</u>	<u>Completion</u>
Classrooms - New Additional					1	1
Classrooms - Replacement					1	1
Rooms - Special					A/R	A/R
Pupil Residences - (Beds)					-	-
Staff Housing					1m	1m

Settlement	1967-68	1968-69	1969-70	1970-71	1971-72	1972-73
				<u>2 Year Program</u>		
<b>20. <u>Fort Resolution</u></b>				<u>1st Year</u>	<u>Completion</u>	
Classrooms - New Additional				2	2	
Classrooms - Replacement				-	-	
Rooms - Special				G/HE	G/HE	
Pupil Residences - (Beds)				-	-	
Staff Housing -				2s/1m	2s/2m	
				<u>2 Year Program</u>		
<b>21. <u>Fort Liard</u></b>				<u>1st Year</u>	<u>Completion</u>	
Classrooms - New Additional					1	1
Classrooms - Replacement					-	-
Rooms - Special					A/R	A/R
Pupil Residences - (Beds) (1-12 Bed P.R. proposed not in estimates)					1-12	1-12
Staff Housing -					1m	1m
				<u>2 Year Program</u>		
<b>22. <u>Nahanni Butte</u></b>						<u>1st Year</u>
Classrooms - New Additional						1
Classrooms - Replacement						-
Rooms - Special						A/R
Pupil Residences - (Beds)						-
Staff Housing -						1m
				<u>2 Year Program</u>		
<b>23. <u>Pelly Bay</u></b>				<u>1st Year</u>	<u>Completion</u>	
Classrooms - New Additional				1	1	
Classrooms - Replacement				-	-	
Rooms - Special				A/R	A/R	
Pupil Residences - (Beds)				-	-	
Staff Housing -				1m	1m	
				<u>2 Year Program</u>		
<b>24. <u>Tuktoyaktuk</u></b>						<u>Completion</u>
Classrooms - New Additional						1
Classrooms - Replacement						-
Rooms - Special						-
Pupil Residences - (Beds)						-
Staff Housing -						1m

Settlement                      1967-68      1968-69      1969-70      1970-71      1971-72      1972-73

25. Wrigley

2 Year Program  
1st Year      Complet

Classrooms - New Additional	Move of				1	1
Classrooms - Replacement	Townsite				-	-
Rooms - Special	and 1 C.R.				A/R	A/R
Pupil Residences - (Beds)	School				-	-
Staff Housing -					1m	1m

Completions:

Classrooms - New Additional	9	38	5	7	7	10
Classrooms Replacement	12	32	3	-	5	1
Rooms - Special		4-IA	1-IA	1-AR	2-G	4-AF
		6-HE	1-HE	2-G	2-HE	2-G
		4-G	1-AR	2-IA	1-IA	1-HE
		2-C		2-HE	1-L	1-IA
		2-L				1-L
		1-AR				
		2-Sc				
Pupil Residences - (Beds)	1-8	8-12	-	6-12		3-1
		2-200				



Pre - School Rooms

Nackenzie District

<u>Community</u>	<u>69-69</u>	<u>69-70</u>	<u>70-71</u>	<u>71-72</u>	<u>72-73</u>
Coppermine	1-EA 1-S				
Spence Bay	1-CR 1-S				
Cambridge Bay	1-EA 1-S				
Fort Franklin	1-CR 1-S				
Tuktoyaktuk	1-CR 1-S				
Fort Smith		1-EA 1-S			
Inuvik		← 1-EA 1-S			
Hay River		1-EA 1-S			
Aklavik	1-EA 1-S				
Fort Simpson			1-EA 1-S		
Rae	1-CR				
Fort Resolution		1-CR 1-S			
Fort Norman			1-CR 1-S		
Fort Providence			1-CR 1-S		
Fort McPherson			1-EA 1-S		
Fort Good Hope				1-EA 1-S	
Molan Island					1-CR 1-S
Jacks Harbour	1-EA 1-S				

Nahanni Butte

1-CR  
1-S

Snowdrift

1-CR  
1-S

Pine Point

1-CR  
1-S

Gjoa Haven

1-CR  
1-S

Pelly Bay

1-CR  
1-S

Totals

---

4CR + 4EA	1CR + 3EA	2CR + 2EA	2CR + 1EA	3CR
8S	4S	4S	3S	3S

EA - Existing Accommodation

Mackenzie District

Occupational Program

	<u>1968-69</u>	<u>1969-70</u>	<u>1970-71</u>	<u>1971-72</u>	<u>1972-73</u>
Fort Smith		<u>Completion</u>			<u>Completion</u>
		3 shops			2 shops
		1 CR.			1 CR.
		2 M/2S			2 M/1S

Three Year Program

Yellowknife	10 shops	10 shops	10 shops
	10 CR.	10 CR.	10 CR.
	200 beds	200 beds	200 beds
	16 M/6S	16 M/6S	16 M/6S

	<u>Completion</u>	<u>1st yr of 2 yr. Program</u>
Inuvik	2 shops	4 shops
	2 CR.	2 CR.
	2 M/2S	4 M/2S

Completion

Two Year Program

Hay River	1 HE.	4 shops	4 shops
	1 IA.	2 CR.	2 CR.
	1 Commercial	4 M/2S	4 M/2S
	2 M/1S		